COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2017

ESTI MATE SUMVARY 11:28: 28
CONTI D C21496R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21496R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI VE ALLOW 60 WORK DAYS
POWERS BLVD - BRADLEY & SB |-25 - SH 16 PERCENT TIME:  100. 83 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. SHE CD40- 048
POWNERS BLVD - BRADLEY & SB |-2
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 06/ 23/ 2017 DATE TI ME STARTED 11/09/2016
5055 LI ST DRI VE DATE LET 09/ 22/ 2016 DATE WORK BEGAN 12/ 01/ 2016
DATE AWARDED 10/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 08/ 2016 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 11/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 791, 314. 10 PARTI Ol PATI NG $ 442, 156. 00 $ 113, 545. 00
AWARD PROJECT AM: $ 548, 599. 60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 55. 88% TOTAL EARNI NGS 442, 156. 00 113, 545. 00
FUNDS AVAI LABLE: $ 349, 158. 10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 442, 156. 00 113, 545. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,228.99 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 433, 927. 01 113, 545. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 433, 927. 01 113, 545. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 113, 545. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11: 28: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 Renoval of Concrete Median Cover Material 247.000 247. 000
SY 0. 000 0. 00
15. 00000 247.000 3, 705. 00
0010 202-00203 Renoval of Curb and Cutter 219. 000 219. 000
LF 0. 000 0. 00
5. 00000 219. 000 1, 095. 00
0015 202- 00210 Renoval of Concrete Pavenent 615. 000 615. 000
SY 0. 000 0. 00
12. 00000 615. 000 7, 380. 00
0020 202- 00250 *Renoval of Pavenent MarKking 844. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202-00705 Renoval of Light Standard Foundation 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0030 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 202-00827 Renoval of Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 30. 000 30. 000
CY 0. 000 0. 00
75. 00000 30. 000 2, 250. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 20. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00

200. 00000 20. 000 4, 000. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11: 28: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 8. 000
HOUR 0. 000 0. 00
175. 00000 8. 000 1, 400. 00
0085 210-00750 Reset Light Standard 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0090 210-00810 Reset Gound Sign 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 210-00827 Reset Pull Box 1. 000 0. 750
EACH 0. 000 0. 00
500. 00000 0. 750 375. 00
0100 217-00000 Her bi ci de Treat ment 303. 000 167. 000
SY 0. 000 0. 00
5. 00000 167. 000 835. 00
0105 304- 06007 Aggregate Base Course (Cl ass 6) 50. 000 50. 000
CY 0. 000 0. 00
35. 00000 50. 000 1, 750. 00
0110 412-00850 Concrete Pavenent (8-1/2 Inch) 440. 000 127. 000
SY 0. 000 0. 00

115. 00000 127. 000 14, 605. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21496R- Bl D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE Q040- 048 ESTI MATE NO. 0004 11:28: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 503-00018 *Drilled Caisson (18 Inch) 18. 000 6. 000
LF 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0120 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
350. 00000 76. 000 26, 600. 00
0125 609-21011 Curb and CGutter Type 2 (Section I-M 306. 000 147. 000
LF 0. 000 0. 00
25. 00000 147. 000 3, 675. 00
0130 610-00030 Medi an Cover Material (Concrete) 2,725. 000 1,617. 000
SF 0. 000 0. 00
12. 00000 1, 617. 000 19, 404. 00
0135 612- 00260 Location Marker (Fiber Optic)(Domne) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 613- 00206 2 Inch Electrical Conduit (Bored) 3, 231. 000 3, 231. 000
LF 0. 000 0. 00
10. 00000 3, 231. 000 32, 310. 00
0145 613- 00306 3 Inch Eectrical Conduit (Bored) 1, 486. 000 950. 000
LF 0. 000 0. 00
21. 00000 950. 000 19, 950. 00
0150 613-01200 2 Inch Eectrical Conduit (Plastic) 2, 050. 000 518. 000
LF 0. 000 0. 00
15. 00000 518. 000 7,770. 00
0155 613-01300 3 Inch Eectrical Conduit (Plastic) 409. 000 409. 000
LF 0. 000 0. 00
18. 00000 409. 000 7,362.00
0160 613-07001 Type One Pull Box 7.750 7.750
EACH 0. 000 0. 00
700. 00000 7.750 5, 425. 00
0165 613-07002 Type Two Pull Box 2. 000 2.000
EACH 0. 000 0. 00
900. 00000 2. 000 1, 800. 00



CONTI D C21496R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 21496R BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11:28: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-07003 Type Three Pull Box 5. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00
0175 613-07004 Type Four Pull Box 2. 000 1. 500
EACH 0. 000 0. 00
1, 200. 00000 1. 500 1, 800. 00
0180 613-07005 Type Five Pull Box 3. 000 1.750
EACH 0. 000 0. 00
1, 500. 00000 1.750 2,625.00
0185 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 613-13000 Lum naire (LED) 5. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0195 613-34300 Li ght Standard Metal (30 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 613-40010 Li ght Standard Foundation 4. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0205 614-00011 Sign Panel (Qass I) 62. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0210 614-00012 Sign Panel (Qass Il) 192. 250 0. 000
SF 0. 000 0. 00
15. 60000 0. 000 0. 00
0215 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0220 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11:28:28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-70336 Traffic Signal Face (12-12-12) 12. 000 9. 000
EACH 0. 000 0. 00
600. 00000 9. 000 5, 400. 00
0230 614-70448 Traffic Signal Face (12-12-12-12) 4. 000 1. 500
EACH 0. 000 0. 00
800. 00000 1. 500 1, 200. 00
0235 614- 72855 Traffic Signal Controller Cabinet 2.000 1. 680
EACH 0. 000 0. 00
25, 000. 00000 1. 680 42, 000. 00
0240 614-72887 M crowave Vehicle Radar Detector 3.000 1. 500
EACH 0. 000 0. 00
7, 000. 00000 1. 500 10, 500. 00
0245 614- 80000 Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0250 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0255 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0260 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0265 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0270 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0275 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C21496R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11:28: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 1, 463. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0285 614-87512 Splice Fiber Optic Cable (12 Strand) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0290 614-87624 Term nate Fiber Optic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0295 614-87690 Et hernet Switch 2.000 1.700
EACH 0. 000 0. 00
10, 000. 00000 1.700 17, 000. 00
0300 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
3, 000. 00000 0. 500 1, 500. 00
0305 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0310 627-00008 *Modi fi ed Epoxy Pavenment Marking 11. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 350. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0320 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 40. 000 40. 000
HOUR 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0330 630- 00007 Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
100. 00000 25. 000 2,500. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11: 28: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00012 *Traffic Control Managenent 50. 000 35. 000
DAY 0. 000 0. 00
750. 00000 35. 000 26, 250. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 6. 500
EACH 0. 000 0. 00
5. 00000 6. 500 32.50
0345 630- 80342 Construction Traffic Sign (Panel Size B) 32. 000 8. 500
EACH 0. 000 0. 00
5. 00000 8. 500 42.50
0350 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0355 630- 80360 Drum Channel i zi ng Devi ce 67. 000 33. 500
EACH 0. 000 0. 00
40. 00000 33.500 1, 340. 00
0360 630-80380 *Traffic Cone 60. 000 30. 000
EACH 0. 000 0. 00
1. 00000 30. 000 30. 00
0365 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70013 F/ A Concrete Pavenent |ncentive 845. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 200. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 21496R-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0004 11: 28: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70082 F/ A Furnish & Install Electrical Service 113, 545. 000 0. 000
FA 113, 545. 000 113, 545. 00
1. 00000 113, 545. 000 113, 545. 00

CAT 0200 CURRENT AMI  $ 791,214.10 % 113, 545. 00 $ 442, 156. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 100. 00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 791,314.10 % 113, 545. 00 $ 442, 156. 00



